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On 14 March 2017, Manila Electric Company (MERALCO) filed
an Application seeking the Commission’s approval of MERALCO’s
implementation of its Advanced Metering Infrastructure (AMI)

project.

MERALCO likewise alleged the following in its Application:

1. MERALCO is a private corporation duly organized
and existing under the laws of the Republic of the Philippines, with
principal office located at Lopez Building, Ortigas Avenue,
Barangay Ugong, Pasig City. It may be served with notices and
other processes of this Honorable Commission through its
undersigned counsel at the address indicated herein.

2, MERALCO has a legislative franchise to construct,
operate and maintain an electric power distribution system for the
conveyance of electric power to the end-users in the cities and
municipalities of Metro Manila, Bulacan, Cavite and Rizal, and
certain cities/municipalities/barangays in Batangas, Laguna,
Quezon and Pampanga, pursuant to Republic Act No. 9209.

3. This Application is being filed in compliance with
Article 11, Section 6 of the Rules to Govern the Implementation of
an Advanced Metering Infrastructure System by Distribution
Utilities and ERC-Authorized Entities (“AMI Rules”), which
requires distribution utilities to file with this Honorable
Commission, for its approval, an application to implement an AMI
Project prior to the commercial roll-out of such service to its
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customers. The summary of the AMI Project is set out in Annex “A”
of this Application.

4. MERALCO shall begin the implementation of its AMI
Project by 1 June 2017, subject to the approval of the necessary
Capital Expenditure (CAPEX) projects.

5. To be able to implement the AMI Project, MERALCO
shall install smart meters within AMI-activated areas for all new
and recontracting MERALCO customers.

6. Within AMI-activated areas, MERALCO shall aiso be
replacing the electric meters of existing MERALCO customers
under the following circumstances:

a. Meters due for replacement

Existing customers whose meters are already defective and/or have
reached the end of their useful lives will have their meters
replaced with smart meters.

b. Elevated metering centers (EMCs)

Customers under EMC installations will now have another way to
access their consumption and account-related information,
including meter reads, at their own convenience.

Meralco will start with the use of smart meters for new EMC
installations On the other hand, existing EMC installations
will be converted to smart meters, if it will be covered by the
other circumstances.

c¢.  Late Payors/Delinquent Customers

MERALCO, through AMI, will help customers manage their energy
usage and establish good payment habits through Prepaid
Retail Electricity Service (PRES) and Postpaid Plus (PP+).

Customers who have not paid and/or have paid their bills beyond the
due date at least three (3) times within a twelve (12) month
period will have smart meters installed to enable them to
monitor and manage their consumption through, among other
things, budget limit alerts and daily consumption
notifications.

To maximize efficiencies, the replacement of the meters of existing
customers under the circumstances above will be performed
on a per meter reading route basis with priority being given
to routes serving high cost to serve areas.

7. Network Analytics. To further utilize the AMI
communications network and capabilities of the smart meter,
MERALCO will be installing field devices/sensors leveraging on
AMI in monitoring select distribution transformers (DTs).
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MERALCO may also deploy smart meters to act as sensors to
facilitate network analytics in certain covered areas.

8. Once basic services become available in AMI-
activated areas, customers will be given PP+ as the default service.
However, the customer will still have the option to apply for/switch
to Prepaid Retail Electricity Service (PRES).

MERALCO’S AMI BASIC SERVICES

9. In accordance with the AMI Rules, the following basic
services shall be provided:

a. Remote Reading

i. MERALCQ’s AMI is capable of retrieving both the
interval and register reads.

ii. MERALCO will retrieve the register reads of the
customers’ meters at the end of every billing period. The
customer will have access to the monthly registered data
within forty-eight (48) hours from the meter reading.

iil. MERALCO reserves the right to conduct on-site
retrieval of meter reading in the event of any AMI-system
malfunction which renders remote reading impossible. In
such situations, meter reads may not be immediately
available.

b. Remote Connection

MERALCO is capable of providing remote connection for new
customer service applications with AMI meters. However,
MERALCO’s current policy is to energize new customer
applications through field crew deployment and in the
presence of the customer. This is to ensure that the premise
where the electric connection will be activated is safe for
energization and is free from illegal/unauthorized
connections.

C. Remote Disconnection and Reconnection
Remote Disconnection

i. MERALCO’s remote disconnection policy shall be
aligned with existing laws, when applicable, including but not
limited to Repubic Act (RA) No. 7832, otherwise known as the
Anti-Electricity Pilferage Law, and its Implementing Rules
and Regulations (IRR), and applicable rules and regulations of
the Honorable Commission, such as the Magna Carta for
Residential Electricity Consumers (“Magna Carta”) and the
Distribution Services and Open Access Rules (“DSOAR”), a
amended. :
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ii. For delinquent postpaid accounts, remote

disconnection shall be automatically triggered after the lapse
of the 24-hour remote disconnection warning (RDW). If the
postpaid account falls within the cases enumerated in the
Magna Carta when the disconnection of an electric service
may be suspended, the customer, in such cases, is required to
promptly inform the DU to stay the disconnection.

iii. Remote disconnection can also be undertaken for
non-delinquent services upon the registered customer’s
written request for justifiable reasons and subject to the
execution and submission of a Disconnection Waiver.

Remote Reconnection

1. As a general rule, remote reconnection of a
previously-disconnected electrical service shall be undertaken
within one (1) hour from payment of customer’s arrearages to
MERALCO unless there are system and technical constraints.

i, MERALCO may likewise manually trigger remote
disconnection and reconnection at its discretion for valid and
justifiable reasons such as, but not limited to, safety and
emergency concerns, confirmed tampering (subject to RA
7832 and its IRR), non-settlement of differential billing, and
other business-related commercial issues.

iii. Considering technical and physical limitations,
remote disconnection and reconnection cannot be offered to
customers with CT-rated metering installations.

d. Meter Irregularity Detection

i. The meter irregularity detection function will be
triggered under the following circumstances:

1. When the smart meter is removed from its base
and/or installation; or

2. When the smart meter ceases operations, other
than due to disconnection and termination; or

3. When there is loadside voltage while the meter
is at disconnected status or when the internal meter
relay is at Open State; or

4. Other analogous circumstances.

ii. Once the AMI infrastructure detects an irregularity,
the information received shall be subjected to manual audit in
order to determine if further analysis and validation should be
performed. System indicators or flags will be analyzed to
determine the nature of the irregularity which may include,
but is not limited to, the following:



ERC CASE NO. 2017-020 RC
ORDER/ 22 MARCH 2017
PAGE 5 OF 26

1. Reverse flow energy; or
2. Lost status; or
3. Unexpected consumption

iii. Thereafter, analyzed indicators or flags will be
subjected to the usual business processes in verifying
suspected Violations of Contract (VOC) and Service
Irregularities (SI) in accordance with RA No. 7832 and its
IRR, as well as the applicable rules and regulations of the
Honorable Commission.

iv. MERALCO intends to file a separate application for
the additional application systems to analyze and verify
detected meter irregularities in order to maximize resources.

e.  Outage Detection and Notification

i. MERALCO’s smart meter is capable of detecting
outages when the power to the meter is lost. The smart meter
will transmit the outage information to MERALCO’s head-end
system via AML. The following information gathered from the
smart meters shall include: (a) the meter number and (b) a
time stamp of when the outage occurred.

ii. Upon receipt of the outage information, MERALCO
shall conduct an outage analysis and validation to verify the
affected facilities and initial assessment of the outage.

iii. Depending on the nature of the outage, the customer
shall be informed, through the customer-enrolled channel
with MERALCO, the occurrence of the power outage and the
cause, if possible, of such power outage through the web portal
and the customer’s preferred channel. However, for
widespread outages, notifications shall be sent via social
media channels like Facebook, Twitter and other similar
channels.

iv. For purposes of Outage Detection a customer shall
only be notified of a sustained interruption consistent with the
definition of an outage under the globally-accepted Institute of
Electrical and Electronics Engineers (IEEE) Standard 1366-
2003.1

V. With the ongoing implementation of ADMS and
development of the Customer Outage Portal (part of
MERALCO’s approved RY2016 CAPEX program), MERALCO
will be able to enhance its implementation of its Advanced
Outage Management program. MERALCO’s AOM program is
detailed further in a separate section below.

Sustained Interruption: Any interruption not classified as a part of momentary event.
That is, any interruption that lasts more than 5 minutes.
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f.Consumption Monitoring, Reporting, and  Alerts/
Notification Mechanism

i In accordance with the AMI Rules, Meralco shall
make available an online web portal to provide a consumption
monitoring and reporting mechanism for AMI customers.

ii. The customer can access the following account-related
information through the web portal:

1. Running kWh and estimated Php consumption
(as of 12:00mn of the previous day) within the billing
cycle;

2, Previous billing cycle’s kWh and actual Php
consumption;

3. Historical monthly kWh and actual Php
consumption for the previous 13 months; and

4. Other relevant information.
iii. MERALCO shall also send notifications and alerts,
such as usage alerts, outage alerts,

disconnection/reconnection alerts, and others through Short
Messaging Services (SMS).

iv. Customers may also subscribe to receive alerts and
notifications through additional digital channels as they may
become available:

1. E-mail,

2, Mobile Application(s) or Apps; or

3. Other channels that may become available
V. Customers will be able to specify the frequency of
receiving alerts and notifications, including the option to opt
out. Additional fees for receiving more frequent alerts or

notifications and/or through an additional channel, other than
the default channel, may apply.

10. The information that shall be made available to
customers through the various channels may be summarized
as follows:
Web - Mobile
Portal SMS Email App
Meter Reading D D v v
Discon/Recon D D v v
status
Qutage Information D D v v
Running kWh and
estimated Php D D v Y

consumption within
the billing cycle
Previous billing D D v v
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cycle's kWh and
actual Php
consumption
Historical monthly
kwh and actual Php
consumption for the D N/A v v
previous thirteen
(13) months
Budget limit alert D D v v

Legend: D — default, v — available option

The sample reports/messages/alerts to be shown to customers
in connection with the AMI basic services is set out in Annex
“B” of the instant Application.

11, Subject to technology and policy constraints, all AMI
Services will be made available to contestable customers. The
detailed discussion on the AMI services for contestable customers,
including the proposed deployment schedule, is set out in Annex
“C”.

MERALCQO’S AMI SUPPLEMENTAL SERVICES

12. Other than the basic services, MERALCO shall offer
the following AMI supplemental services:

a. Prepaid Electricity under K-Load

MERALCO will continue to offer prepaid electricity in accordance
with the PRES Rules and the Decision dated 27 April 2015 in
ERC Case No. 2014-001 PRES.2

b. Net Metering

i. MERALCO is currently implementing a Net Metering
Program in accordance with applicable rules of the Honorable
Commission, particularly ERC Resolution No. 9, Series of
2013, otherwise known as the Net Metering Rules.

il. In accordance with the AMI Rules, MERALCO will
install single bi-directional smart meters capable of recording
both import and export energy for all Net Metering customers.

1. For new and future Net Metering installations,
single bi-directional smart meters shall be installed if
within the coverage of AMI communication
infrastructure.

2. For the existing NM installations using (1) two
separate meters; and (2) single bi-directional non-
smart meters, Meralco has prepared a conversion
implementation plan for the Honorable Commision’s
approval.

2 In the Matter of the Application for Authority to offer and provide Prepaid Retail Electric
Service (PRES) to Customers in Manila Electric Company’s (MERALCO) Franchise Area,
with Prayer for Provisional Authority.
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¢.  Advanced Outage Management

i. Last September 2016, MERALCO started the
deployment of its Advanced Distribution Management System
(ADMS), which is a key component of Meralco’s Advanced
Qutage Management (AOM).

ii. Once an outage is detected by the smart meters or
reported to the Call Center, the ADMS will analyze the extent
of the power outage by performing outage analysis. ADMS will
then facilitate the dispatching of field crews through its
Integrated Mobile Computing System (IMCS) to perform the
necessary restoration works.

iii. The ADMS will also provide the outage data to the
Customer Outage Portal, which in turn will notify the affected
customer/s through their preferred communication channels.

iv. After restoration, the field crew will update the status
in IMCS. The smart meters will trigger the sending of another
notification to the ADMS to confirm its power status.

\A To further enhance its AOM, MERALCO has filed with
the ERC the upgrade/replacement of the Call Center System in
RY 2016 under MER 21. It also intends to file the upgrading of
IMCS and other CAPEX as needed.

d. Demand Response

Currently, Meralco is implementing the Interruptible Load
Program (ILP) and Time-of-Use (branded as Peak Off-Peak)
as its Demand Response programs to its customers. A pilot
project design for Demand Response projects that will
demonstrate the consumer’s ability to alter electricity
consumption at their location when electricity prices are high
or the reliability of the grid is threatened during high system
demand situations will be proposed.

e. Home Area Network (HAN)

HAN service is envisioned to be available for all AMI-enabled
customers (PRES and PP+). Initially, only PP+ customers will
be part of the planned HAN Technical Pilot, which is targeted
to commence after the PP+ Commercial Pilot implementation
scheduled on the fourth quarter of CY 2017.

f. Electric Vehicle Supply Equipment (EVSE) Management

The electric vehicle supply equipment (EVSE) infrastructure
includes the conductors, electric vehicle connectors,
attachment plugs, and all other fittings, devices, power outlets
or apparatuses installed specifically for the purpose of
delivering energy from the customer premises wiring to an
electric vehicle (EV Charging Station). MERALCO intends to
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include EVSE Management as a module embedded in the total
AMI system.

g.  Smart Streetlights

i. MERALCO intends to incorporate smart streetlights
as part of its AMI Project through the purchase of compatible
luminaires equipped with communication modules to replace
ageing facilities within the AMI coverage areas. MERALCO
will file the necessary CAPEX for the pilot project to test the
advanced capabilities of smart streetlights.

il. With Smart Streetlights, automatic notification of
streetlight outages and detection of secondary line outages will
ensure faster maintenance response to improve public safety
and convenience. Likewise, during adverse and emergency
conditions when public safety is at risk, MERALCO can
remotely monitor and control the status of smart streetlights,
especially in flood-prone areas. Smart streetlights will help
improve the AMI network’s mesh capability as they serve as
repecaters.

h. Management of Distributed Energy Resources (DERs)

Considering that the current level of DER penetration,
MERALCO is looking for the proper platform for managing
the impact of Distributed Energy Resources (DERs) such as
Solar PV, Wind Turbines, Biomass, and the like.

i. Distribution Automation (DA) Infrastructure Support

As part of its overall distribution network reliability, power
quality, and efficiency improvement initiatives, MERALCO
has been implementing its Distribution Automation (DA)
program which involves the installation of back-end systems
(e.g., ADMS, SCADA), communications infrastructure, and
line devices (e.g., remote controlled switches/reclosers, line
sensors, DT monitoring equipment). MERALCO is looking at
the possibility of using its AMI's RF Mesh communications
infrastructure for its DA program.

The detailed discussion of these supplemental services are set
out in Annexes “D” and series, respectively.

13. MERALCO may file a separate application for the
approval of any CAPEX and/or additional rules to govern the
commercial roll-out of AMI supplemental services as may be
necessary. MERALCO further reserves the right to file an
application for other value-added services anchored on AMI that it
may decide to offer or may become available in the future.

MERALCO’S ADVANCED METERING INFRASTRUCTURE

14. To be able to provide the basic and supplemental
services, MERALCO intends to build on and further enhance its
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existing AMI. The proposed expanded AMI shall be composed of
the following major components:

Major AMI Components
a. Smart Meters

1. MERALCO is currently utilizing smart meters for the
provision of PRES to enrolled customers in accordance with
the provisions of the PRES Rules and the Decision dated 27
April 2015 in ERC Case No. 2014-001-PRES. These smart
meters have already been type-approved by the Honorable
Commission. MERALCO may use the same type and
manufacturer for its AMI deployment to captive customers as
these smart meters are compliant with the minimum
specifications under the AMI Rules.

. Unless warranted, MERALCO will maintain the same
smart meters for the provision of AMI supplementary services.

iii. If MERALCO will employ a different type/brand or
manufacturer of smart meters in its AMI deployment, such
smart meters will only be deployed once they have been type-
approved by the Honorable Commission and should be
capable of providing the above-mentioned minimum technical
specifications to support the delivery of basic AMI services.

iv. The detailed specifications of the smart meters, the
relevant type approvals and the future roadmap are set out in
Annex “E”.

b. Communications Infrastructure

i. The data from the smart meters are transmitted
through the AMI wireless communication infrastructure,
currently via Radio Frequency (RF) Mesh and GPRS, and
subsequently collected by the Meter Data Collection System
(MDCS), also known as Head-end System.

ii. The network is bi-directional, enabling the flow and
transfer of data and commands from the Implementing
Systems to the meter-end and vice versa.

¢. Implementing Systems

i. The data transmitted by the communications
infrastructure is utilized by various implementing systems
that allow MERALCO to deliver the AMI Services. Meralco’s
implementing systems are composed of three (3) major
application groups, namely, the existing AMI-IS, new
customer applications and other major supporting
applications.

ii. New systems need to be deployed in order to fully
deliver the AMI services and to manage all interactions with
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the customers through multiple channels. These new systems
include the Customer Relationship Management (CRM)
System, Customer Portal, Payment Gateway, Outage Portal,
and Consumption Report.

15. The proposed AMI components are certified to meet
international metering and communications standards. The
detailed discussion on the planned AMI architecture, the major
AMI components and how the entire infrastructure will support the
AMI services is set out in Annex “F".

AMI CYBERSECURITY AND DATA PROTECTION

16. The AMI Project will be provided with stringent
cybersecurity and data protection measures throughout the network
at all levels in compliance with the international and local
standards. The cybersecurity and data protection policies and
principles are set out in Annex “G” and and made an integral part
hereof.

DATA RETENTION AND AVAILABILITY POLICY

17. MERALCO will make available in the web portal
consumption information for the last 13 months.

a. For the current billing cycle: Daily kWh and estimated
Php (as of 12mn) consumption

b. For the last 13 months: Monthly kWh and actual Php
consumption

18. For historical monthly consumption beyond 13
months, the customer may request for the needed information from
the Business Centers or through the Call Center, which will be
provided via email or print out. The system is capable of providing
up to the last five (5) years of information from date of request as
shown in the sample format attached as Annex “B”.

AMI BENEFITS AND ADVANTAGES

19. AMI is expected to help customers through the
following:

a. Efficient management of their energy usage and budget
through  consumption information, alerts and
notifications, that will consequently enable them to save;

h.  Flexible payment method/s via prepaid and postpaid;

c. Faster reconnection upon payment of bill;

d. Increased knowledge and awareness of outage
information
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20. The projected savings in kWh consumption of AMI
customers as a result of AMI implementation would also redound to
the benefit of MERALCO’s entire customer base by:

a. Lowering MERALCO total demand, thus, mitigating
possible supply shortages, reducing the need for reserve
and peaking plants, and limiting exposure to WESM.
Overall, these would result in lower rates.

b. Helping minimize the incidence of congestion in the
distribution network, especially during times of peak
periods, resulting in a more efficient utilization of
network assets.

c.  Contributing to the reduction of carbon emissions and
greenhouse gas output, due to reduction of total demand
and efficient utilization of network assets.

21. Apart from the customer benefits, the utility benefits
in the following ways:

a. Operational Efficiency

Through the remote functionalities of the smart meters, execution of
manual activities such as meter reading, truck rolls for service
disconnection and reconnection will be reduced.

b.  Safety precaution during calamities

In coordination with the local government, the utility is able to
remotely disconnect the smart meters serving all affected
households, streetlight and traffic lights to prevent
electrocution of residents during flooding, typhoons, and
natural calamities.

¢. Remote Detection of Potential Service Irregularities and
Violation of Contract

The utility is able to detect service irregularities and violation of
contract through events and analysis of data. This will
improve management of metering inspection activities
through more targeted field crew dispatch.

d. Remote detection of damaged smart meters

AMI helps utilities analyze meter status and data in order to
determine if the smart meter installed in a customer premise
is damaged or needs to be replaced.

e.  Network analytics

The utility is able to remotely conduct load analysis through the
summation of smart meters in a secondary circuit, which will
help the utility assess/improve the power quality situation in
an area.
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AMI PROJECT DEPLOYMENT AND COMMUNICATION PLAN

22, MERALCO’s AMI deployment strategy is to scale up
AMI quickly and efficiently to maximize customer and utility
benefits. MERALCO will be installing smart meters to different use
cases within the AMI coverage areas.

a. AMI meters will be mandatorily deployed to customers,
which inchide both residential and non-residential
customers, in accordance to the deployment plan.

b. Expansion of AMI Communication coverage area

To efficiently expand the AMI coverage, MERALCO will take the
existing coverage areas as starting points for the consequent
communications infrastructure installation. From the “belt” —
Manila, Makati, Mandaluyong, Pasig and portions of Rizal,
MERALCO will be activating adjacent cities such as San Juan,
Quezon City, Taguig, Marikina, Pasay, Caloocan, Pateros (filed
in MER 23 RY 2017 CAPEX filing) as AMI-covered areas. This
concentric expansion will continue until coverage of Metro
Manila is completed in RY 2019 and the whole franchise in RY
2022.

From the identified coverage areas per RY, and proposed meter
installations and replacement, MERALCO will be activating an
estimated total of 3.3M customers and targeted points within
the distribution network by 2024.

23. Details of MERALCO’s proposed deployment plan for
its AMTI Project is set out in Annex “H.”

24. Considering the timing of the phased deployment, the
first phase of the AMI Project communication plan shall be geared
towards informing and educating customers on what AMI is about
and its benefits to consumers. Whenever possible and feasible,
MERALCO shall rely on existing channels such as: (a) Meralco
Business Center programs; (b} Direct mail; (¢) Social media,
websites and mobile apps; and (d) Conduct of forums. MERALCO’s
detailed communication plan for its AMI Project is set out in Annex
“I.”

COST RECOVERY

25. All the costs associated with the provision of the
services under the AMI project, will form part of the annual revenue
requirement that will be the basis for Meralco’s regular rates.

26. As in any roll out plan affecting all customers, those
within a customer class, whose meters are replaced ahead of the
others, will not be charged differently from those whose meters
have not yet been replaced.
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27, For certain supplemental services, incremental costs
associated with the services will be the basis for the collection of
incremental charges.

28. Considering the needed preparations and
requirements, MERALCO requires sufficient preparation period
prior to the target initial commercial offering date.

29. In support of the allegations in this Application,
attached as Annexes “J” and “K” of the Application are the Judicial
Affidavits of MERALCO’s Senior Assistant Vice President and Head
of Corporate Technology Strategy and Architecture, Mr. Juan Carlo
S. Casem, and Manager, Customer Solutions and Product
Development, Engineer Jonathan M. Aguilar.

PRAYER

WHEREFORE, it is most respectfully prayed to this
Honorable Commission that, subject to filing of the necessary
capital expenditure:

1.  the AMI Project be APPROVED and MERALCO be
allowed to deploy its Basic AMI Services under the terms and
conditions in this Application starting 1 June 2017, subject to
the approval of the necessary Capital Expenditure (CAPEX);

2.  MERALCO's implementation of its Prepaid Retail
Elelectricity Service (PRES), Net Metering Program, Advanced
Outage Management (AOM), Distribution Automation, and
Smart Streetlights be DEEMED IN COMPLIANCE with the
AMI Rules; and

3.  ALLOW MERALCO to offer the following AMI
Supplemental Services: (a) Demand Response {DR); (b) Home
Area Network (HAN); (¢) Management of Distributed Energy
Resources (DER); and (d) Electric Vehicle Supply Equipment
Management for commercial deployment upon the filing, if
necessary, of the applicable CAPEX and rules and guidelines to
govern these services.

Applicant MERALCO prays for such other relief as are
deemed just and equitable under the premises.

Finding the said Application sufficient in substance with the
required fees having been paid, the same is hereby set for
determination of compliance with jurisdictional requirements,
expository presentation, Pre-trial Conference, and presentation of
evidence on 25 May 2017 at three thirty in the afternoon (3:30
P.M.), at the ERC Hearing Room, 15" Floor, Pacific Center,
San Miguel Avenue, Pasig City.

Accordingly, MERALCO is hereby directed to:



ERC CASE NO. 2017-020 RC
ORDER/ 22 MARCH 2017
PAGE 15 OF 26

1)

3)

4)

5)

Cause the publication of the attached Notice of Public
Hearing in two (2) newspapers of nationwide circulation in
the Philippines at its own expense, twice (2x) within two (2)
successive weeks, the dates of publication not being less
than seven (7) days apart and the date of the last
publication to be made not later than ten (10) days before
the date of the scheduled initial hearing;

Furnish the Offices of the Provincial Governors, the City
and Municipal Mayors, and the Local Government Unit
(LGU) legislative bodies within the affected franchise area
with copies of this Order and the attached Notice of Public
Hearing for the appropriate posting thereof on their
respective bulletin boards;

Inform the consumers within the affected franchise area of
the filing of the Application, the reasons therefor, and of
the scheduled hearing thereon, by any other means
available and appropriate;

Furnish the Office of the Solicitor General (OSG), the
Commission on Audit {COA), and the Committees on
Energy of both Houses of Congress with copies of this
Order and the attached Notice of Public Hearing. They are
hereby requested, if they so desire to send their duly
authorized representatives at the scheduled hearing; and

Furnish all those making requests with copies of the
Application and the attachments therefor, subject to
reimbursement of reasonable photocopying costs.

On the date of the initial hearing, Applicant must submit to the
Commission its written compliance with the aforementioned
jurisdictional requirements attaching therewith, methodically
arranged and duly marked the following:

1)

2)

The evidence of publication of the attached Notice of Public
Hearing consisting of affidavits of the Editors or Business
Managers of the newspapers where the said Notice of
Public Hearing was published, and the complete issues of
the said newspapers;

The evidence of actual posting of this Order and the
attached Notice of Public Hearing consisting of
certifications issued to that effect, signed by the
aforementioned Governors, Mayors, and LGU legislative
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bodies or their duly authorized representatives, bearing the
seals of their offices;

3) The evidence of other means employed by Applicant to
inform of the filing of the Application, the reasons
therefore, and of the scheduled hearing thereon, the
consumers within the affected franchise area;

4) The evidence of receipt of copies of this Order and the
attached Notice of Public Hearing by the Office of the
Solicitor General (OSG), the Commission on Audit (COA),
and the Committees on Energy of both Houses of Congress;

5) The evidence of receipt of copies of the Application, and the
attachments by all those making requests therefor, if any;
and

6) Such other proofs of compliance with the requirements of
the Commission.

Applicant and all interested parties are also required to submit,
at least five (5) days before the date of initial hearing and Pre-Trial
Conference, their respective Pre-Trial Briefs containing, among
others:

1) A summary of admitted facts and proposed stipulation of
facts;

2) The issues to be tried or resolved;

3) The documents or exhibits to be presented, stating the
purposes and proposed markings therefore; and

4) The number and names of the witnesses, with their written
testimonies in a Judicial Affidavit form attached to the Pre-
Trial Brief.

Failure of Applicant to comply with the above requirements
within the prescribed period shall be a ground for cancellation of the
scheduled hearing, and the resetting of which shall be six (6) months
from the said date of cancellation.

Applicant must also be prepared to make an expository
presentation of the instant Application aided by whatever
communication medium that they may deem appropriate for the
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purpose, in order to put in plain words and explain, for the benefit of
the consumers and other concerned parties, what the Application is
all about and the reasons and justifications being cited in support
thereof.

SO ORDERED.

Pasig City, 22 March 2017.

FOR AND BY AUTHORITY
OF THE COMMISSION:

‘*-“\~ -
“"'lmu-'.-. )

JOSE VICENTE B. S
Chairman and CEO
ERC iy
H Cffice of the Chuiraar wed (10

B AVRRESEEN LRI

*C-2017-029-0C-01290"

Copy furnished:

1. Atty. Francis Dino S. Antonio, Atty. Hazel Rose B. Sec, Alty. Monica M. Marlin, and Atty. Adrian Rex C.
Dimalanta
Counsels for Applicant MERALCO
7th Floor, Lopez Building, Ortigas Avenue, Barangay Dugong, Pasig City

2, Office of the Solicitor General (0SG)
134 Amorsolo Street, Legaspi Village
Makati City, Metro Manila

3. Commission on Audit (COA)
Commonwealth Avenue, Quezon City

4. Senate Committee on Energy
GSIS Bldg. Roxas Blvd., Pasay City

5. House Committee on Energy
Batasan Hills, Quezon City

6. Philippine Chamber of Commerce and Industry (PCCI)
Campus Avenue corner Park Avenue,
McKinley Town Center, Fort Bonifacio, Taguig City

7. The City Mayor

City of Manila

8. LGU Legislative Body
Cily of Manila

9. The City Mayor
Quezon City

10, LGU Legislative Body
Quezon City

1L The City Mayor
City of Caloocan

12, LGU Legislative Body
City of Caloocan

13. The City Mayor

City of Makati
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14. LGU Legislative Body
City of Makati
15. The City Mayor
City of Malabon
16. LGU Legislative Body

17.

18.

10.

20.

21.

22,

23.

24.

25.

26.

27.

28.

29.

30.

31

32.

33.

34.

35.

36.

37

38.

39.

40.

41

City of Malabon

The Cily Mayor
City of Mandaluyong

LGU Legislative Body
City of Mandaluyong

The City Mayor
City of Muntinlupa

LGU Legislative Body
City of Muntinlupa

The City Mayor
City of San Jose del Monte, Bulacan

LGU Legislative Body
City of San Jose del Mante, Bulacan

The City Mayor
City of Valenzuela

LGU Legislative Body
City of Valenzuela

The City Mayor
City of Pasig

LGU Legislative Body
City of Pasig

The City Mayor
Pasay City

LGU Legislative Body
Pasay City

The City Mayor
City of Parafiaque

LGU Legislative Body
City of Parafiaque

The City Mayor
Cavite City

LGU Legislative Body
Cavite City

The City Mayor
Treee Martirez City

LGU Legislative Body
Trece Martirez City

The City Mayor
Las Pifas City

LGU Legislative Body
Las Pifias City

The City Mayor
San Juan City

LGU Legislative Body
San Juan City

The City Mayor
Lucena City

LGU Legislative Body
Lucena City

The City Mayor
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Batangas City
42. LGU Legislative Body
Batangas City
43. The City Mayor

San Pablo City, Laguna

44. LGU Legislative Body
San Pablo City, Laguna

45. The City Mayor
City of Marikina

46. LGU Legislative Body
City of Marikina

47. The City Mayor
Antipolo City, Rizal

48. LGU Legislative Body
Antipolo City, Rizal

49, The City Mayor
Tagaytay City, Cavite

50. LGU Legislative Body
Tagaytay City, Cavite

51. The City Mayor
Calamba, Laguna

52. LGU Legislative Body
Calamba, Laguna

53. The Cily Mayor
Sta. Rosa, Laguna

54. LGU Legislative Body
Sta. Rosa, Laguna

55. The City Mayor
Bifian, Laguna

56. LGU Legistative Body
Bifian, Laguna

57. The City Mayor
Navolas, Metro Manila

58. LGU Legislative Body
Navotas, Metro Manila

59. The Municipal Mayor
Taguig, Metro Manila

60. LGU Legislative Body
Taguig, Metro Manila

61. The Municipal Mayvor
Pateros, Metro Manila

62, LGU Legislative Body
Pateros, Metro Manila

63. The Municipal Mayor
General Aguinaldo, Cavite

64. LGU Legislative Body
General Aguinaldo, Cavile

65. The Municipal Mayor
Magallanes, Cavite

66. LGU Legislative Body
Magallanes, Cavite

67. The Municipal Mayor
Amadeo, Cavite

68. LGU Legislalive Body
Amadeo, Cavite
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69. The Municipal Mayor
Indang, Cavite

70. LGU Legislative Body
Indang, Cavite

71, The Municipal Mayor
Mendez, Cavite

72. LGU Legislative Body
Mendez, Cavite

73. The Municipal Mayor
Alfonso, Cavite

74. LGU Legislative Body
Alfonso, Cavite

75. The Municipal Mayor
Imus, Cavite

70. LGU Legislative Body
Imus, Cavite

77. The Municipal Mayor
Kawil, Cavite

78. LGU Legislative Body
Kawit, Cavite

79. The Municipal Mayor
Noveleta, Cavite

8o. LGU Legislative Body
Novelela, Cavite

81, The Municipal Mayor
Bacoor, Cavite

82. LGU Legislative Body
Bacoor, Cavite

83. The Municipal Mayor
Maragondon, Cavite

84. L.GU Legislative Body
Maragondon, Cavite

85. The Municipal Mayor
Ternate, Cavite

86. LGU Legislative Body
Ternate, Cavite

87. The Municipal Mayor
Gen, Trias, Cavite

88. LGU Legislative Body
Gen. Trias, Cavite

89. The Municipal Mayor
Naie, Cavite

90. LGU Legislative Body
Naic, Cavite

oL The Municipal Mayor
Rosario, Cavite

92. LGU Legislative Body
Rosario, Cavile

93. The Municipal Mayor
Tanza, Cavite

94. LGU Legislative Body

Tanza, Cavile

05. The Municipal Mayor
Dasmarifias, Cavite

96. LGU Legislative Body
Dasmarifas, Cavite
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97-

98,

99.

"100.

101.

102.

103.

104.

105.

106.

107.

108.

109.

110.

111.

112,

113.

114.

115.

116.

117.

118,

119,

120.

121.

122,

123.

124.

The Municipal Mayor
Gen. Mariano Alvarez, Cavite

LGU Legislative Body
Gen. Mariano Alvarez, Cavite

The Municipal Mayor
Silang, Cavile

LGU Legislative Body
Silang, Cavite

The Municipal Mayor
Carmona, Cavite

LGU Legislative Body
Carmona, Cavite

The Municipal Mayor
Cainta, Rizal

LGU Legislative Body
Cainta, Rizal

The Municipal Mayor
Taytay, Rizal

LGU Legislative Body
Taytay, Rizal

The Municipal Mayor
Teresa, Rizal

LGU Legislative Body
Teresa, Rizal

The Munieipal Mayor
Jala-jala, Rizal

LGU Legislative Body
Jala-jala, Rizal

The Municipal Mayor
Cardona, Rizal

LGU Legislative Body
Cardona, Rizal

The Municipal Mayor
Baras, Rizal

LGU Legislative Body
Baras, Rizal

The Municipal Mayor
Angono, Rizal

LGU Legislative Body
Angone, Rizal

The Municipal Mayor
Tanay, Rizal

LGU Legislative Body
Tanay, Rizal

The Municipal Mayor
Pililla, Rizal

LGU Legislalive Body
Pililla, Rizal

‘The Municipal Mayor
Morong, Rizal

LGU Legislative Body
Morong, Rizal

The Municipal Mayor
Binangonan, Rizal

LGU Legislative Body
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125.

126.

129.

130.

131

132.

133.

134.

135.

136.

137.

138.

139,

140.

141,

143.

144.

145.

146.

147.

148.

149.

150.

151.

Binangonan, Rizal

The Municipal Mayor
Rodriguez, Rizal

LGU Legislative Body
Rodriguez, Rizal

The Municipal Mayor
San Mateo, Rizal

LGU Legislative Body
San Mateo, Rizal

The Municipal Mayor
Meycavayan, Bulacan

LGU Legislative Body
Meyeauayan, Bulacan

The Municipal Mayor
Obando, Bulacan

LGU Legislative Body
Obandoe, Bulacan

The Municipal Mayor
Marilao, Bulacan

LGU Legislalive Body
Marilao, Bulacan

The Municipal Mayor
Norzagaray, Bulacan

LGU Legislative Body
Norzagaray, Bulacan

The Municipal Mayor
Sta. Maria, Bulacan

LGU Legislative Body
Sta, Maria, Bulacan

The Municipal Mayor
Angat, Bulacan

LGU Legislative Body
Angat, Bulacan

The Municipal Mayor
Doiia Remedios Trinidad, Bulacan

LGU Legislalive Body
Dofia Remedios Trinidad, Bulacan

The Municipal Mayor
Plaridel, Bulacan

LGU Legislative Body
Plaridel, Bulacan

The Municipal Mayor
Malolos, Bulacan

LGU Legislative Body
Malolos, Bulacan

The Municipal Mayor
Calumpit, Bulacan

LGU Legislative Body
Calumpit, Bulacan

The Munieipal Mayor
Pulilan, Bulacan

LGU Legislalive Body
Pulilan, Bulacan

The Municipal Mayor
Hagonoy, Bulacan
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152. LGU Legislative Body
Hagonay, Bulacan

153. ‘The Municipal Mayor
Paombong, Bulacan

154. LGU Legislative Body
Paombong, Bulacan

155. The Municipal Mayor
Bustos, Bulacan

156. LGU Legislative Body
Bustos, Bulacan

157. The Municipal Mayor
Guiguinto, Bulacan

158. LGU Legislative Body
Guiguinto, Bulacan

159. The Municipal Mayor
Pandi, Bulacan

160. LGU Legislative Body
Pandi, Bulacan

161. The Municipal Mayor
Bocaue, Bulacan

162. LGU Legislative Body
Bocaue, Bulacan

163. The Municipal Mayor
Bulacan, Bulacan

164. LGU Legislative Body
Bulacan, Bulacan

165. The Municipal Mayor
Balagtas, Bulacan

166. LGU Legislative Body
Balagtas, Bulacan

167. The Municipal Mayor
Baliwag, Bulacan

168. LGU Legislative Body
Baliwag, Bulacan

169. The Municipal Mayor
San Rafael, Bulacan

170. LGU Legislative Body
San Rafael, Bulacan

171. The Municipal Mayor
San Miguel, Bulacan

172. LGU Legislative Body
San Miguel, Bulacan

173. The Municipal Mayor
San Ildefonso, Bulacan

174, LGU Legislative Body
San Ildefonso, Bulacan

175. The Municipal Mayor
Victoria, Laguna

176. LGU Legislative Body
Victoria, Laguna

177. The Municipal Mayor
Nagcarlan, Laguna

178. LGU Legislative Body
Nagcarlan, Laguna

179. The Municipal Mayor
Magdalena, Laguna
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180. LGU Legislative Body
Magdalena, Laguna

181. The Municipal Mayor
Calauan, Laguna

182. LGU Legislalive Body
Calauan, Laguna

183. The Municipal Mayor
Pila, Laguna

184. LGU Legislative Body
Pila, Laguna

185. The Municipal Mayor
Sta.Cruz, Laguna

186. LGU Legislative Body
Sta. Cruz, Laguna

187. The Municipal Mayor
Liliw, Laguna

188. LGU Legislative Body
Liliw, Laguna

189. The Municipal Mayor
San Pedro, Laguna

190. LGU Legislative Body

San Pedro, Laguna
191. The Municipal Mayor
Alaminos, Laguna
192. LGU Legislalive Body
Alaminos, Laguna
193. The Municipal Mayor
Rizal, Laguna
194. LGU Legislative Body
Rizal, Laguna
195. The Municipal Mayor

Los Banos, Laguna

196. LGU Legislative Body
Los Baiios, Laguna

197. The Municipal Mayor
Cabuyao, Laguna

198, LGU Legislative Body
Cabuyao, Laguna

199. The Municipal Mayor
Bay, Laguna

200. LGU Legislative Body
Bay, Laguna

201. The Municipal Mayor
Dolores, Quezon

202, LGU Legislative Body
Dolores, Quezon

203, The Municipal Mayor
Sampaloc, Quezon

204. LGU Legislative Body

Sampaloe, Quezon

205. The Municipal Mayor
Pagbilao, Quezon

206, LGU Legislalive Body
Paghilao, Quezon

207. The Municipal Mayor
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Lucban, Quezon

208. LGU Legislative Body
Luchan, Quezon

209. The Munieipal Mayor
Tayabas, Quezon

210. LGU Legislative Body
Tayabas, Quezon

211 The Municipal Mayor
Candelaria, Quezon

212. LGU Legislative Body
Candclaria, Quezon

213. The Municipal Mayor
Sariaya, Quezon

214. LGU Legislative Body
Sariaya, Quezon

215, The Municipal Mayor
San Antonio, Quezon

216. LGU Legislative Body
San Antonio, Quezon

217. The Municipal Mayor
Mauban, Quezon

218. LGU Legislative Body
Mauban, Quezon

219, The Municipal Mayor
Tiaong, Quezon

220. LGU Legislative Body
Tiaong, Quezon

221, The Municipal Mayor
Majayjay, Quezon

222, LGU Legislative Body
Majayjay, Quezon

223, The Municipal Mayor
Luisiana, Quezon

224, LGU Legistative Body
Luisiana, Quezon

225, The Municipal Mayor
S5to. Tomas, Batangas

226. LGU Legislative Body
Sto. Tomas, Batangas

227, The Municipal Mayor
San Pascual, Batangas

228, LGU Legislative Body
San Pascual, Batangas

229, The Municipal Mayor
Candaba, Pampanga

230, LGU Legislative Body
Candaba, Pampanga

231. The Municipal Mayor
San Simon, Pampanga

232. LGU Legislative Body
San Simon, Pampanga

233. The Municipal Mayor
Apalit, Pampanga

234. LGU Legislative Body
Apalit, Pampanga
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235.

238,

239.

240,

241.

242,

243.

244.

245.

246.

247.

248.

252,

Office of the Governor
Province of Rizal

LGU Legislative Body
Province of Rizal

Office of the Governor
Province of Laguna

LGU Legislative Body
Province of Laguna

Office of the Governor
Province of Batangas

LGU Legislative Body
Province of Batangas

Office of the Governor
Provinee of Cavite

LGU Legislative Bady
Province of Cavite

Office of the Governor
Province of Pampanga

LGU Legislative Body
Province of Pampanga

Office of the Governor
Province of Quezon

LGU Legislative Body
Province of Quezon

Office of the Governor
Province of Bulacan

LGU Legislative Body
Province of Bulacan

Regulatory Operations Service

Energy Regulatory Commission

17t Floor, Pacific Center, San Miguel Avenue
Pasig City



